
LAT-ACD General and document ( ICD/IDD, Env Spec etc..) Technical Issues and Status
Any thing that could not be resolved or answered in a day or two via email or voice mail should go on that weeks update of the list

Last update: Version 5-26-03 M. Amato, R. Bielawski, G. S. Important Note : Issues can no longer change row numbers between versions so new isues will now be issued new numbers

Item #

Document # or 
General Item     

( First instance of 
topic area is in 

bold ) Para #
Item heading or 
Para Heading

 Date 
Created Description Notes Resolution Plan 

Actionee and Due Date (some 
due dates were extended last 

week) STATUS

12 LAT-SS-00363-D4

11.2 - to be 
moved to 

outline dwg
Cable Routing and 
Support 2002

Outline dwg should include cable routning 
and cable info (was in ICD)

Section is also to include any 
verbage asscosiated with the ACD 
Outlinew Drawing.

Put his into ACD Outline Drawing -
cable routing and support details. See outline dwg OPEN 

13 LAT-SS-00363-D4 13.2
Provisions for 
Surveying 2002

Surveying provisions do not match the 
new IDD draft.

ICD refers to the LAT Survey and 
Alignment Plan and the ACD-LAT IDD 
for details.

Bielawski/Nordby (extended to 
2-20-03)

CLOSED -information will be in 
surveying plan

14 LAT-SS-00363-D4 13.3 Integration GSE 2002
Need clarification on GSE not violating the 
ACD usable envelope.

ACD was confused about meaning of 
sentence. LAT needs more clarification 
of question. R.B., M.A. 3-31-03 OPEN

15 ICD or Outline dwg  or N/A
Need to add how the electrical grounding 
is physically implemented.

LAT Grounding and Shielding Plan was 
updated.  Currently under review by 
LAT. Send info to ACD. Nelson 2-6-03 OPEN ?

17 Outline Drawing
ACD Outline 
Drawing May-02

First draft of ACD Outline Drawing 
available when ?

Complete draft of Outline dwg 
discussed in April 02

begun.  (M.Nordby, 11-06-02), ACD 
sent most recent CAD STEP file 
requested 3-20-03 Nordby 2-12-03 OPEN

18 Outline Drawing
Blanket interface and 
blanket grounding Oct-02 ACD-LAT MLI blanketing scheme is TBD.

Outline dwg to show blanket 
grounding scheme to GRID per fax 
sent Oct 1 2002, also need to show 
blanket interfaces

Outline dwg to show blanket grounding 
scheme to GRID per or close to fax 
sent Oct 1 2002.  LAT needs to work 
out design details  (i.e radiator 
placement) before MLI blanket 
interface can be developed. Wang, Nordby 2-12-03 OPEN

28 LAT-TD-00788 Section 8.2
out-of-plane 
distortions 1/14/2003

Recommend to eliminate the use of out-of-
plane distortions in sizing ACD. We use 
ACD-LAT coupled FEM, so the MECO 
design limit loads should be sufficient to 
load up the ACD structure realistically 
(provided that MECO loads have a MUF 
built into them).

LAT reviewing ACD recommendation.  
Recieved verbal notification on 3-13-03 
from R.B. that LAT would consider this 
req to have been addressed in analysis 
already completed by ACD. Awaiting e-
mail confirmation, ACD may decide to 
ask Nordby for a few more words on 
this just for further understanding  (and 
for it to be signed off in updated env 
spec) Nordby extended to 3-14-03

CLOSED - Martin to check 
analysis deflections due to 
loads

36 LAT-TD-00788 Section 11 On orbit thermal info 1/14/2003

p y
in terms of predicted operational average 
range and cyclic temperatures and 
number of cycles. ACD needs on-orbit 
time dependnent interface temperature 
predictions to do fatigue analysis on 
flexures and TDA's for long-term 

initial emails exchanged with Wang, 
further discussion needed. We don’t 
thinkACD got a second follow up e-mail 
from Wang ? Can Jeff get us this info, 
is it available yet? Wang 2-6-03 CLOSED 

41 LAT-TD-01205-D2 6.4 Connectors 2/23/2003
Define the connectors between the GASU 
and the transition board and LCB

For Thermal Vac, ACD needs to 
build these cables with TV 
penetrations.

Need response - Partially defined?, to 
be abswered Huffer need cable lengths 
- Thompson provided cabling 
information for TV  on 3/14/03. Huffer , Thompson    3/14/03 OPEN 

42 LAT-TD-01205-D2 Appendix A Cal Unit mechanical 2/23/2003
Define the mechanical interface for the 
Calibration Unit ACD tubes.

I&T agreed to provide mechanical 
support.  ACD will work with I&T to 
define this. Dialog needed.

Gawehn?   6/1/03   Thompson 
7/1/03 OPEN 

46 General items 3/13/03  - R.B.
Number of FREE boards that will be sent 
to SLAC and delivery schedule.

Needs to be negotiated. Cost info sent 
to LAT. D.Thompson OPEN

47 Req documents  5/3/2003

Update req docs to refer to Env Spec 
instead of GEVS, update C.G. doc tree, 
and power

Reqs updatd in DOORS, docs now ned 
to be updated M Amato OPEN

48 Cal CsI location 3-May

ACD needs CsI layer location relative to 
the grid in Z direction shopwn in overla 
CAD assembly to check a coverage req 
we have

Clarifying earlier request in this 
action, earler request may have been 
confusing

Need Current CsI hgt as shown in 
design from CAD system ? OPEN


